NWOD Weekly Agency Progress Meeting Summary - 9/28/2011

Paul Fuglevand Bill Rees, 'Elizabeth Palmer', Hernandez.Kathryn, Eve Barron,

Kevin Murray, Sheila.Dcruz, Laura Briefer, Pak, Eugene, Renee Zollinger, Rob Webb, )
'Skance, John', Cooper, Dave, Elizabeth Milodragovich, Galen Williams, Scott 09/28/2011 04:40 PM
Murphy, Tom Rinehart

"Paul Fuglevand" <pfuglevand@dofnw.com>

Please respond to <pfuglevand@dofnw.com>

Attached is a summary of today’s NWOD weekly agency progress meeting for your files.
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MINUTES of WEEKLY AGENCY MEETING
NWOD SEGMENT 1 — Residual Sediment Removal

Minutes Date:
Prepared by:
Meeting Date:

September 28, 2011
Paul Fuglevand (DOF)
September 28, 2011, 10:00 am to 11:00 am

Location: DOF Construction Trailer
Attending: Sign-in sheet attached.
Conference Line: Paul Fuglevand (DOF), Renee Zollinger (City), John Skance (BP),
1. SAFETY

A

Not currently handling contaminated material on site. No accidents to report.

2. GENERAL PROGRESS OF THE WORK

A

Work performed prior week
1. Haul Roads
2. Installing HDPE pipe for bypass system
3. Completing SPA
4. Fill Super Sacks to be used for dam construction
5. Installation of piping from SPA to water treatment system
Work planned for upcoming week
1. Construct dams at both ends of Test Section
2. Excavate sumps for bypass pumping system
3. Final preparation for Test Section
Results of visual inspections and confirmation sampling of excavated canal zones: None
to report.
Results of water quality monitoring
1. Data logger installed at downstream station to record background turbidity
multiple times per day. Upstream data logger will not be installed until after the
bypass system is installed. Individual background turbidity readings will be
collected at the upstream station until the data logger is installed.
Air monitoring results
1. No ambient air monitoring, since two background samples have already been
collected and reported.
2. Ambient air monitoring will resume when sediment excavation is initiated in the
Test Section, currently scheduled for the week of 10/17/2011.
Schedule update
1. Schedule status: The contractor’s current schedule for the Test Section is as follows
(see attached)
a. Draining the Test Section will begin approximately October 7, 2011.
b. Test segment excavation will begin approximately October 14, 2011.
¢. Envirocon schedule shows draining of the remainder of the Segment 1
canal to start on November 11 (line 45). However that date could be
shifted sooner by as much as three weeks if the 6 days on line 39 for
re-sampling and excavation are not required, and if the 15 days on line
42 are not required to evaluate the test section results. Envirocon is
planning to be ready to start draining Segment 1 in late October.
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3. WORK APPROVALS: (Figure M1) None Pending

4. ISSUES AND RESPONSES: Final agreement reached on 9/23/2011 regarding sediment
removal at the Tesoro pipeline crossings. Tesoro is scheduled to complete the pipeline
stabilization work by the last week of October..

5. REVISIONS AND/OR ADDENDUMS TO SAP/QAPP AND OTHER EPA APPROVED
DOCUMENTS
A. Revised construction plans and specifications will be issued by the Working Group to
EPA and UDEQ next week that will reflect who is doing the work at and around the
Tesoro pipeline crossings and the requirements for fill over Tesoro buried pipelines, in
accordance with the final access agreement with Tesoro.

6. MEETING SCHEDULE

A. Weekly Meeting. Weekly meetings are scheduled each Wednesday at 10:00 am at the NWOD
project trailer. The next meeting is scheduled for October 5.

7. OTHER ISSUES:
A. The Working Group has set up a WEB site for posting construction documents. A DOF
memo describing access to the page was distributed at the meeting, see attached. The WEB
site currently includes Weekly Reports and the final SAP/QAPP. The revised plans and specs

will also be posted to this site.
B. Paul Fuglevand of DOF has been named as the new Project Coordinator for the Working

Group.

8. SITE WALK: The site walk included a visit to the SPA and to the location of the upstream
bypass dam and sump to be constructed over the next week.

Attachments
e Sign in Sheet
e Envirocon Schedule
o DOF Memo on Web Page





NWOD Segment 1 Residual Sediment Removal
Dalton, Olmsted Fuglevand, Inc.
NWOD Working Group Weekly Progress Meeting Sign-in Sheet

Date: 9/28/2011

Name (print Company Signature Email
DA\ Lomdin Z ..l — Q B0l
Liz Falmev WeR §Puhopers epadymen @ _vdah . g0V
Bob \uleb b Do = |24 w«//{ Divell € Dotnsd et

Aey L(/\,I/M(L(AV*'&A;/ (ac 7 uu/}?/uac COuUA

Mﬁ(ﬁpﬂwww l)DF “ 4 é/_a,/eém;owﬁ& Cllotiredcan
| MUA_Pon eyen” S / (g A el s cd v
Lot 7 e —






Dalton, Olmsted & Fuglevand, Inc. Environmental Consultants

10827 NE 68th Street, Suite B+ Kirkland, Washington 98033
Telephone (425) 827-4588 (FAX 425 739-9885)

TO: EPA, UDEQ, NWOD Working Group
FROM: Paul Fuglevand
DATE: 9/28/2011

SUBJECT: WEB Page for NWOD Segment 1 Construction Documents

A WEB page has been established to post and access NWOD Segment 1 construction
documents (Final documents only). The site currently contains the weekly reports and
the approved SAP/QAPP.

This will get the agency representatives into the site:
www.nwodcanal.com
User: agencyutah
Password: Utah2011

There are two folders at the site:
e NWOD Agency Documents: Currently has the final SAP/QAPP.

e Report — Agency Weekly: Weekly progress reports, minutes of weekly agency
coordination meeting.

Let me know if you have any questions or comments.
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. . | | | | | ' | | | | | | | | | | | | | | | |
2 v Mobilize Equipment 5 days Mon 8/15/11 Fri 8/19/11 Mobilize Equipmen‘l : : : : : : : : : : : : : : : : : : : : :
3 v Office-Mob/Setup 3 days Tue 8/16/11 Thu 8/18/11 : oﬂi:ce-Mob/Selup 3 3 3 3 3 E 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
T Locate Utiities day  Tue®16/11  Tues16/11| [yg Locate Utlities ] ] } } . } 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
! ! I I I I ' I I I I I I I I I I I I I I I I
5 Temp Fencing/Signage 2 days Wed 8/17/11 Thu 8/18/11 Ten:\p Fencing/Signaqe : : : : : : : : : : : : : : : : : : : : :
6 v Temp Power/Phone 3 days Wed 8/17/11 Fri 8/19/11 : : i i . i i i i i i i i i i i i i i i i
7 Site Prep 81days Wed 81741 Mon 12/12/11 ¥ ¥ ¥ — ¥ ¥ ¥ ¥ ¥ ¥ ¥ ¥ ¥ ¥ ¥ Site Prep. I I I I
8 v TesoroPipeline Crossings-3,390 tons 6 days Mon 9/12/11 Mon 9/19/11 e oroPipejline érossings-S ‘390 tons 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
9 Monitoring Well Protection 6 days Fri 8/19/11 Fri 9/16/11 ing|Well Prblecl:on : : : : : : : : : : : : : : : :
10 Wetland Protection/Erosion Control 2 days Mon 9/19/11 Tue 9/20/11 etland Prole‘cllon/Eroslo:n Control 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
" Prep Office/Laydown/H20 Treat Areas 2days Wed 8/17/11 Thu 8/18/11 I X : I I I I I I I I I I I I I I I
12 Access Roads 9 days Fri 8/19/11 Wed 9/28/11 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
13 Remove CHWMF Fence sta.1014+50-Sta.1027 2days  Tue 9/20/11  Wed 9/21/11 Remove CHWMF [Fence sta.1014+50-Sta.1027 I I I I I I I I I I I I I I
|y Construct SPA's 11 days Fri 811911 Fri 9/2/11 ! 1 1 1 1 1 1 1 I I I I I I I I I
15 v Subgrade Prep 3 days Fri 8/19/11 Tue 8/23/11 3 E 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
6 |y Cushion Layer Sand-1111 oy 3days  Tue82311  Thus/2s/1i . . 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1
17 v Liner/Geotextile 2 days Thu 8/25/11 Fri 8/26/11 3 E 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
18 | Cover Sand-1111 cy 5 days Fri 8/26/11 Thu 9/1/11 . . I I I I I I I I I I I I I I I I
19 v Aggregate Cover-1700 cy 5 days Mon 8/29/11 Fri 9/2/11 3 E 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3 3
20 | Install Sumps/Piping 4 days Tue 8/23/11 Fri 8/26/11 . . I I ] ] I I I I I I I I I I I I
21 Bank Flattening-Test Section 400 cy 2 days Fri 10/7/11 Tue 10/11/11 : : : : : : : : : : : : : : : :
| ' | | | | | | | | | | | | |
22 H20 Bypass Pumping /Treatment System 79 days Fri 8/19/11  Mon 12/12/11 i i i i i i 1 i i i i i i H20 Bypass Pumping /Treatment System | i i
23 v Mobilize/Install Treatment System 1 day Fri 9/9/11 Fri 9/9/11 : : : h}lobilize/lnslall Tre‘almenl System : : : : : : : : : : : : :
24 | Electrical 5 days Fri 8/19/11 Thu 8/25/11 Elecjlrical
%5 Remove Sediment to Sta. 1003~300 cy tday  Thuo/29/11  Thu9/20/11 ] ] ] ] } N } } } 1 1 1 1 1 1 1 1
26 e Excavate Sump/Place Bags/Spalls- Upper Da 2 days Tue 10/4/11 Wed 10/5/11 3 3 3 3 3 3 E 3 gs/Spall Upper: Dam 3 3 3 3 3 3 3 3 3 3
27 Excavate Sump/Place Bags/Spalls- Lower Dz 1.5 days Thu 10/6/11 Fri10/7/11 I I I I I I ' I Bags/Spalls- Lower Dam I I I I I I I I I I
28 Remobilize Pipe Crew 1 day Thu 9/22/11 Thu 9/22/11 3 3 3 3 3 ‘en:'mbili%e Pipe Crew: 3 3 3 3 3 3 3 3 3 3 3
29 Install Pumps/Pipe 10 days Fri 9/23/11 Thu 10/6/11 I I I I I I I I I I I I I I I I
30 Fd Discharge Apron 1 day Mon 10/3/11 Mon 10/3/11 : : : : : : : : : : : : : : : : : : :
31 SLC Plant Outfall Bypass (2) 3days Wed 11/16/11 Fri11/18/11 3 3 3 3 3 3 E 3 3 3 3 3 s‘Lc Plant Outfall B‘ypass 2) 3 3 3 3 3
32 Hot Springs Bypass 4days  Thut1/3/11  Tue 11/8/11 i i i i i . . i i i FITTITTT Hot Sprlngs Bypass I I I I I I I
33 Wetland Bypass 2days Wed 11/9/11 Thu 11/10/11 3 3 3 3 3 3 E 3 3 3 3 E Wel‘land Bypass 3 3 3 3 3 3 3
34 | Pump Test tday  Thui0/6/1  Thu10/6/11 i i i i I . I I I I I I I I I 1 1 1
35 Operate Bypass 45 days Fri 10/7/11 Mon 12/12/11 3 3 3 3 3 3 E 3 ‘ : ‘ ‘ : ‘ perate By:pass 3 3 3 3
36 Test Section -3200 cy 25 days Fri10/711  Thu 11/10/11 i i i i i . . i i i Test Section -3200 cy i i i i i i
37 Lower H20 Level 5 days Fri 10/7/11 Thu 10/13/11 : : : : : : : : m Lower H20 Level : : : : : : : : : :
| | | | | | ' | - | | | | | | | | | |
38 Excavate Sediment-Transport to SPA 2850 cy 5 days Fri 10/14/11 Thu 10/20/11 : : : : : : : : : Excavate Sediment-Transport to SPA 2850 cy : : : : : : : :
39 Sample Bottom/Re-excavate 6 days Mon 10/17/11 Mon 10/24/11 : : : : : : : : : Sample Bol‘lom/Re-excavale: : : : : : : : :
40 Bank Stabilization-as needed 4days  Mon 10/17/11 Thu 10/20/11 3 3 3 3 3 3 E 3 3 Banjk ilizati jneeded 3 3 3 3 3 3 3 3 3
41 Dry/Transport/Dispose Sediment 15 days Fri 10/21/11 Thu 11/10/11 : : : : : : : : : Dry}Tran';porllDispoée Sediment : : : : : :
42 Evaluate Test Section/Maintain Bypass 15 days Fri 10/21/11 Thu 11/10/11 3 3 3 3 3 3 E 3 3 ‘ Eva:luale Test Seclio+/Maintain Bypass: 3 3 3 3 3
43 Segment 1-Remainder-8200 cy 46 days Fri 10/21/11 Tue 12/27/11 : : : : : : : : : Segmem 1-Remainder-8200 cy :
w Bank Flattening-1700 oy Sdays|  Fri10/2111  Thu10/27/11 | | | | 1 . . 1 1 1700 cy 1 1 1 1 1 1
| | | | | | ' | | | | | | | | |
45 Lower H20 Level 5 days Fri11/11/11 Thu 11/17/11 i i i i i i . i i | Lower H20 Level ! i i :
46 Remove Test Section Downstream Dam 1 day Fri 11/18/11 Fri 11/18/11 : : : : : : : : : : : Ej—ﬂ‘emove Test Secli‘on Downstream ISam : : :
47 Excavate Sediment-Transport to SPA ~8,200 cy 13 days Fri 11/18/11 Thu 12/8/11 : : : : : : : : : : : Exc?"a'e sedimn(-T;ansport to SPA .78,200 cy : : :
48 Transport Tesoro Pipline Material 2days  Mon 11/28/11 Tue 11/29/11 : : : : : : : : : : : : : : : : :
49 Lift Station 3 days Fri12/9/11 Tue 12/13/11 3 3 3 3 3 3 E 3 3 3 3 3 Lift Sla:lion 3 3 3 3
50 Remove Sediment-200 cy 2 days Fri 12/9/11 Mon 12/12/11 : : : : : : : : : : : : Remove Sedi 200 cy : : : :
51 Rock Placement 1 day Tue 12/13/11 Tue 12/13/11 3 3 3 3 3 3 E 3 3 3 3 3 I Rock Plazcemenl 3 3 3 3
52 Dry/Transport/Dispose Sediment-12,300 Tons 25days  Mon11/21/11  Tue 12/27/11 i i i i i i . i i i i i Dry/Transport/Dispose Sediment-12,300 Tons
53 Demobilization 13days Wed 12714711  Fri12/30/11 | | | | I . . I I I I I I I I ' ' ‘Demob,"mmn I I
54 Pump/Pipe Removal 5days Wed 12/14/11  Tue 12/20/11 I I i i i i ! i i i i i i i i m Pump/Pipe Removal : i i
55 Sump Removal 2days Wed 12/21/11 Thu 12/22/11 : : : : : : : : : : : : : : : : ﬁ Sump Removal : : :
56 Side Channel Sump Restoration 1 day Fri 12/23/11 Fri 12/23/11 3 3 3 3 3 3 E 3 3 3 3 3 3 3 3 3 g Slde Channel Sump Restoration 3 3
57 Splash Pad Removal 1day  Fri12/2311  Fri12/2311 I I I I I . . I I I I I I I I I ash Pad Removal | |
58 Haul Road Removal 1day  Mon 12/26/11 Mon 12/26/11 3 3 3 3 3 3 E 3 3 3 3 3 3 3 3 3 E Haul Road hemoval 3 3
59 Wetland/Slope Restoration 2 days Fri12/23/11  Mon 12/26/11 i i i i i - . i i i i i i i i i m Welland/SIope Restoration | I
60 Replace CHWMF Fence 10 days Fri 12/16/11 Thu 12/29/11 : : : : : : : : : : : : : : : : Replace CHWMF Fen‘ce :
61 Demobilize 1 day Fri 12/30/11 Fri 12/30/11 i i i i i . i i i i i i i i i i Demobilize ] I

Project: NW Qil Drain rev working 9.14 Task
Date: Tue 9/27/11

Split e e e e Progress IR Milestone ‘ Summary ﬁ Project Summary ﬁ External Tasks l:l External Milestone ‘ Deadline @
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